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2.0 IT Project Summary Package 

2.1 Executive Summary 

1. Submittal Date September 26, 2005   

     

  FSR SPR PSP Only Other:   

2. Type of Document X      

 Project Number       

     

   Estimated Project Dates 

 Project Title CalValidator Interim Enhancements Start End 

 Project Acronym CVD+ 09/26/05 12/29/05 

     

 Submitting Department Secretary of State   

 Reporting Agency    

 
 

 26 September 2005—Page 2 



 State of California Secretary of State
CalValidator Interim Enhancements Feasibility Study Report (v 1.4)

 
 

  Project # 51005 
  Doc. Type FSR 
    
 Project Objectives   Major Milestones Est. Complete Date 
  Phase I: Receive FSR Approval 09/26/05 
  Phase II: Procure IT Consultants 10/20/05 
  Phase III: Complete Deliverables 12/29/05 
  Post Implementation Evaluation Report (PIER) 12/30/06 
    
    
  Key Deliverables 
  Key Deliverables are delivered during each Phase above: 
  Phase I:  RFP 
  Phase II:  IT Vendor Contracts Signed 
  Phase III: Driver’s License Confirmation, DMV ID Verification Process 
  PIER to Project Management Office 
   
   
   
   
   
   
   
 

The program objective for the CalValidator Plus project is 
to reduce duplicate registrations by uniquely identifying 
voters through data matches against the Department of 
Motor Vehicles’ data and Social Security Administration’s 
data. 

 

 Project Acceptance 12/29/05 
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  Project # 51005 
  Doc. Type FSR 
    
 Proposed Solution 
 Public Law 107-22, 107th Congress, known as the Help America Vote Act (HAVA), requires every state to deploy a statewide database by 

January 1, 2006 with prescribed functionality. The primary goals of deploying a statewide database are to ensure duplicate registrations are 
eliminated, and ensure only those who are eligible to vote are registered. The California SOS submitted a Feasibility Study Report (FSR) to 
the Department of Finance (DOF) to seek approval to deploy the required database, which will be known as VoteCal.  If approved, the 
proposed schedule for deployment of this solution is the third quarter of 2009. 
 
The purpose of implementing the solution identified in this document is to comply with HAVA while the long-term solution is implemented. The SOS & 
DMV will work together to enhance the portion of CalValidator’s existing interface with DMV.  Additionally, the DMV will be responsible for building a 
transactional interface with the American Association of Motor Vehicle Administrators (AAMVA), the entity which the Social Security Administration 
(SSA) will share SSN data.  Thus, the match request initiated by the counties will automatically go to the SSA for those registrants who did not match on 
other criteria. 
 
The transactional interfaces will allow automated electronic queries against the DMV and SSA databases, to obtain or validate a unique identifier. 
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2.2 Project Contacts 
  Project # 51005 
  Doc. Type FSR 
    
Executive Contacts 

 First Name Last Name Area 
Code Phone # Ext. Area 

Code Fax # E-mail 

Undersecretary Bill Wood 916 653-3736  916 651-8295  bwood@ss.ca.gov 
Chief, Elections 
Division Caren Daniels-Meade 916 657-2133  916 653-3214 cdaniels@ss.ca.gov 

Manager Fiscal 
Affairs Crystal Goto 916 653-9445  916 653-8544 cgoto@ss.ca.gov 

Chief Information 
Officer Lee Kercher 916 653-7735  916 653-2151 lkercher@ss.ca.gov 

Project Sponsor Janice Lumsden 916 653-2328  916 653-4795  jlumsden@ss.ca.gov 
         
Direct Contacts 

 First Name Last Name Area 
Code Phone # Ext. Area 

Code Fax # E-mail 

Primary Contact Lee Kercher 916 653-7735  916 653-2151 lkercher@ss.ca.gov 
Project Manager Linda Wasik 916 653-0472  916 653-2151 lwasik@ss.ca.gov 
         
         
 
 
Document Prepared by Secretary of State September 2005 
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2.3 Project Relevance to State and/or Department/Agency Plans 
  Project # 51005 
  Doc. Type FSR 
    
1. What is the date of your current Operational Recovery Plan (ORP)? Date 10/2000    
2. What is the date of your current Agency Information Management 

Strategy (AIMS)? 
Date 12/2000    

3. For the proposed project, provide the page reference in your current 
AIMS and/or strategic business plan. 

Doc. n/a    

  Page #     
       
     Yes No 
4. Is the project reportable to control agencies?   X 
 If YES, CHECK all that apply:   
  a) The project involves a budget action.   
  b) A new system development or acquisition that is specifically required by legislative mandate or 

is subject to special legislative review as specified in budget control language or other legislation. 
  

  c) The project involves the acquisition of microcomputer commodities and the agency does not 
have an approved Workgroup Computing Policy. 

  

  d) The estimated total development and acquisition cost exceeds the departmental cost threshold.   
  e) The project meets a condition previously imposed by Finance.   
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2.4 Budget Information Update 
  Project # 51005 
  Doc. Type FSR 
    
   No Yes   
Budget Augmentation Required? X  
If YES, indicate fiscal year(s) and associated amount:  
 FY 05/06 
General Fund  0
 
 

 PROJECT COSTS        
1. Fiscal Year FY 05/06 
2. One-Time Cost $494,547
3. Continuing Costs 
4. TOTAL PROJECT BUDGET $494,547  

 SOURCES OF FUNDING 
5. General Fund   
6a. Redirection (Staff) $17,797
6b. Redirection (Existing system) 
7. Reimbursements 
8. Federal Funds $476,750
9. Special Funds 
10. Grant Funds 
11. Other Funds 
12. PROJECT BUDGET $494,547

 PROJECT FINANCIAL BENEFITS
13. Cost Savings/Avoidances 
14. Revenue Increase 
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2.5 Vendor Project Budget 
  Project # 51005 
  Doc. Type FSR 

         
 Vendor Cost for FSR Development (if 

applicable)  
N/A       

 Vendor Name  Est redirect: $5,000       
         
  

VENDOR (System Integrator) PROJECT BUDGET 
    

1. Fiscal Year FY 05/06       
2. Contract Vendor Budget $175,000  
3. Project Management Budget  
4. IV&V Budget  
5. Independent Project Oversight  

6. Other Contract Services $    1,750  

7. TOTAL VENDOR BUDGET $176,750     
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2.6 Risk Assessment 
  Project # 51005 
  Doc. Type FSR 
    
 Yes No 
Has a Risk Management Plan been developed for this project? X  
   

General Comment(s) 
The Project Management Team has developed a Risk Management Plan that is detailed in Section VII of this Feasibility Study Report. The Risk 
Management Plan is based on State Information Management Manual (SIMM) guidelines. Key components include: 
 

Preliminary development of a Risk Management Worksheet identifying risks identified by SOS to date. The Risk Management Worksheet 
was completed to provide a risk assessment based on the identification, analysis, quantification, and prioritization of key project risks. 

The Risk Management Plan will be used on an ongoing basis to identify risks, quantify the potential impact of each identified risk, present 
mitigation plans and enact appropriate risk responses. Mitigation measures and contingency plans will be developed and implemented 
as high-priority risks are identified and monitored. 
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3.0 Business Case  
The following identifies the business need for the technical solution described in this FSR.  

3.1 Business Program Background 
The program to be supported is the registration of voters, administered jointly by the Secretary of 
State (SOS) Elections Division (ED) and Information Technology Division (ITD).  The Elections 
Division’s primary mandate is to ensure that state and federal elections laws are fairly and 
uniformly administered; that every eligible citizen has barrier-free access to participate in the 
electoral process; and that the process remains open and free from fraud.   California’s voter 
registration program is fundamental to that effort; voter registration is the mandatory first step to 
participation in the electoral process.  Maintaining accurate records of all legally registered 
citizens is critical to ensuring the integrity of all official elections conducted in this state.  To 
fulfill the purposes of the voter registration program the state and local elections officials:  

 Process voter registration cards. 

 Verify voter eligibility. 

 Notify voters of their voter registration status. 

 Update voter registration records with data received from multiple sources, including 
returned voter registration cards, direct communication from registrants, and state 
agencies. 

 
Currently, the official voter file is maintained by the elections official in each of the 58 counties.  
The SOS maintains a statewide database of all active voters; this database is known as CalVoter.  
The CalVoter database contains a portion of the same data contained in the county Registrar of 
Voter’s records. CalVoter is updated through periodic submissions of data from the counties.  
 
The CalVoter system was originally designed to help support counties in their list maintenance 
efforts, providing them with tools and services that help identify duplicate voter registrations and 
outdated or inaccurate addresses.  
 
One of the methods the SOS employs to achieve this goal is to collect voter registration 
information from each of the counties and match registrations across counties to identify 
potential duplicates. The SOS also matches registration data against CDL and CA ID numbers 
acquired from the Department of Motor Vehicles (DMV) to identify potential duplicates by 
matching various data points. Once duplicates are identified, the SOS sends a notice to each of 
the counties notifying them of potential duplicates. The counties then perform research to 
determine whether the record is indeed a duplicate, and cancel the record if it is.  The SOS stores 
the CDL and CA ID data, along with demographic data, in a database known as CalValidator.  
 

3.2 Business Problem 
Public Law 107-22, 107th Congress, known as the Help America Vote Act (HAVA), requires 
every state to deploy a statewide database by January 1, 2006 with prescribed functionality. The 
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primary goals of deploying a statewide database are to ensure duplicate registrations are 
eliminated, and ensure only those who are eligible to vote are registered. The SOS submitted a 
Feasibility Study Report (FSR) to the Department of Finance (DOF) to seek approval to deploy 
the required database, which will be known as VoteCal.  If approved, the proposed schedule for 
deployment of this solution is the third quarter of 2009. 
 
The United States Department of Justice (USDOJ), which is the entity responsible for enforcing 
HAVA, visited with the California SOS’ office three times this calendar year to discuss SOS’ 
proposed solution. The USDOJ expects California, which will include multiple agencies, to take 
measures in the interim to achieve some of the HAVA mandates related to the statewide 
database. As the enforcement authority for HAVA, and with respect to the statewide database 
compliance, USDOJ has notified the office via a May 25 letter that it takes its enforcement 
responsibilities “very seriously.”  In addition to the formal communications and meetings with 
SOS to discuss California’s situation, the USDOJ has had several telephone conversations with 
SOS staff clarifying its position on specific aspects of HAVA. The USDOJ has indicated that one 
of the HAVA requirements it expects SOS to achieve in the interim is the requirement for SOS 
to match registrant’s data against databases to uniquely identify the registrant. 
 
Prior to HAVA being enacted, registrants were not required to provide their CDL, CA ID, or 
SSN when registering to vote.  Under HAVA, registrants for federal elections must provide this 
information if they have it so that they can be uniquely identified using this number. Even 
though the information was not previously required, counties could associate a CDL or CA ID 
with a voter through SOS’ database that contains DMV data. This database is known as 
CalValidator. If a match is not found in CalValidator, counties have the option of calling or 
sending a letter to the DMV to request that DMV staff search their database for a match. No 
matches are currently attempted against the SSA database. Approximately 70 percent of existing 
records have a CDL or CA ID associated with them as a result of these matches.  HAVA requires 
that every record have a unique identifier associated with it. The current limitation of not having 
electronic access to the latest DMV data or having access to any SSA data prevents counties 
from associating an existing unique identifier with a greater number of registrants. 
 
Additionally, the state does not currently have established criteria for assigning a unique 
identifier such that a registrant registering in any county would be assigned the same unique 
identifier regardless of the county, in the event they do not have a CDL, CA ID, or SSN. As a 
result, each county assigns its own unique identifier at this time. Without a unique identifier 
comprised of the same criteria and used uniformly in all counties, the identifier cannot be used as 
a means of locating a potential duplicate record when comparing records across counties on a 
statewide basis. 
 

3.3 Business Objectives 
The purpose of undertaking and completing this project before January 1, 2006 is to demonstrate 
California’s commitment to meeting the HAVA mandates by working with the DMV for an 
interim solution to match registrant’s data against databases to uniquely identify the registrant. 
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4.0 Baseline Analysis  
 
Please refer to the VoteCal Feasibility Study Report v3.0 dated July 15, 2005. 
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5.0 Proposed Solution 
The following project addresses the need to associate a unique identifier for every registrant 
identified in the ‘Business Problem’ section of this document.  Specifically, the proposed 
solution described below will facilitate the unique identification of registrants, and by doing so 
will reduce duplicate voters from the rolls. 
 
The SOS will hire programmers to enhance its portion of CalValidator’s existing interface with 
DMV.  Concurrently, DMV will hire programmers to enhance its portion of the existing interface 
so that DMV can automatically send data to SOS.  Additionally, the DMV will be responsible for 
building a transactional interface with the American Association of Motor Vehicle 
Administrators (AAMVA), the entity with which the Social Security Administration (SSA) will 
share SSN data.  Thus, the match request initiated by the counties will automatically go to the 
SSA for those registrants who did not match on other criteria. 
 
The transactional interfaces will allow automated electronic queries against the DMV and SSA 
databases, to obtain or validate a unique identifier. 

5.1 Solution Description 
The SOS developed an approach to meet the HAVA mandates and USDOJ expectations. The 
project, which is described in more detail below, consists of enhancing CalValidator and having 
DMV extract data from its database and the SSA database. 
 
HAVA requires that after January 1, 2006 all registrants for federal elections provide a CDL or 
CA ID if they have one, which is then matched against DMV’s database, which resides in 
CalValidator. If the registrant does not have a CDL or CA ID, he or she needs to provide the last 
four digits of his or her social security number (SSN), which will be matched against the SSA 
database. HAVA requires that states use the CDL or CA ID as the voter’s unique identifier.  If 
the voter has neither, then the last four digits of the SSN, in combination with date of birth and 
part of their last name will be used as the unique identifier. Finally, if the voter does not have a 
CDL, CA ID, or SSN, the county will assign a unique identifier based on criteria established by 
SOS.  
 
The current method to determine whether a registrant has a CDL or CA ID is for counties to 
electronically submit records to the CalValidator database, which contains the DMV data. If the 
record does not exist in CalValidator, the county seeking the match may contact DMV directly 
through manual means (e.g., telephone or letter) to determine whether the registrant is in DMV’s 
database and if so, validate the identifying number.  
 
Transactional interfaces will be built between SOS and DMV and also between DMV and SSA 
(through AAMVA). The match process will be automated to allow a county to submit the 
information to CalValidator, and if a match is not found CalValidator will then automatically 
query the DMV database directly to validate the information.  Should DMV not have a CDL or 
CA ID for the registrant, the query will be automatically forwarded to AAMVA to match against 
the SSA’s database assuming an SSN was provided.  At any point, when a match is found, data 
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will be sent to the county with information indicating the level of the match (exact match, 
multiple matches, no match). Currently, there is no transactional interface between SOS and 
DMV. Nor is there a transactional interface between DMV and SSA. To build these transactional 
interfaces, the SOS and DMV will each contract for vendor staff to undertake the necessary 
programming.  
 
Matching against the DMV and SSA’s databases is expected to increase assignment of a positive 
identifier to approximately 90 percent of the records. Counties will assign the remaining records 
a unique identifier based on criteria established by SOS. 
 
In addition to the technical project identified in this FSR, the SOS will promulgate regulations 
that require counties to take specified actions to increase the accuracy and completeness of voter 
records. For example, counties will be required to seek a match by submitting registrant’s data to 
CalValidator. The regulations are meant to clarify SOS’ expectations of the counties.  
 
Hardware  
Additional servers and additional storage will be acquired to support performance and increased 
volume. 
 
Software 
Contracted programmers will make modifications to existing software to enable CalValidator to 
send a match request and accept the response from DMV, analyze it to determine an appropriate 
action, then invoke the action (e.g., send notice to county that match not found).  If the 
programmers determine that modifying CalValidator cannot be successful, new software will be 
developed. 
 
For its part, DMV will need to work with SOS’ contracted programmers to develop its 
component of the transactional interface. The DMV will also build a transactional interface to 
the SSA through AAMVA.  
 
Technical Platform/Network/Development Approach 
Neither the network nor technical platform needs to be changed to accommodate the proposed 
solution. 
 
Integration 
The SOS will serve as the system integrator.  As such, the SOS will work closely with the DMV 
to ensure that changes made to the existing interface meet the defined goals. 
 
Procurement Approach 
The SOS currently has a vendor under contract who is a certified Project Manager to coordinate 
and manage the efforts identified above. Thus, no additional project management services need 
to be procured. 
 
The SOS will conduct a competitive procurement, through the California Multiple Award 
Schedule (CMAS), to acquire programmers’ services. The SOS will provide a Statement of 
Work to at least three firms immediately upon approval of this FSR.  Since this work must be 
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completed by January 1, 2006, CMAS was chosen as the procurement approach to shorten the 
procurement time while ensuring a competitive process. Similarly, the DMV intends to 
competitively procure programmers’ services.  
 
Technical Interface 
The SOS and DMV will jointly develop a transactional interface between the two agencies’ 
systems. Additionally, DMV will build a transactional interface to the SSA through AAMVA. 
 
Testing   
Testing for the changes will include unit, system/integration, acceptance, and load and 
performance testing.  The SOS team will develop test scripts, track results, and implement error 
resolution procedures.  Testing will enable the SOS to determine whether it will achieve the 
goals of this project.   
 
Resource requirements 
The proposed solution requires the redirection of existing staff to perform the system integrator, 
project manager, and team member functions. These staff will need to possess the following 
experience or knowledge: 

• Project management experience  
• System integration experience 
• Programming experience 
• Subject matter expertise 
• IT subject matter expertise 

 
Training plan 
Since the activities identified above will result in enhancements that are extremely similar to 
existing functionality, the SOS does not anticipate the need to conduct, or provide for, training. 
 
On-going maintenance 
On-going maintenance will continue to need to be performed on CalValidator. 
 
Information Security 
Existing security protocols will continue to exist upon completion of these changes.  
 
Impact on users and systems 
End users should not be negatively impacted by the planned changes. In fact, the end users will 
benefit from removing ineligible voters from the rolls in that county systems will contain fewer 
records (and potentially improve processing time), and the counties will not be sending sample 
ballots to people who will not be voting in their county. 
 
Consistency with overall strategies 
The proposed solution is consistent with the objectives of the SOS’ Agency Information 
Management Strategy (AIMS). 
 
Impact on current infrastructure 
There should be no impact on the current infrastructure. 
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Impact on data center
There will be no impact on the data center. CalValidator operates at SOS. 
 
Data center consolidation
Since this is not a new system and CalValidator is housed at SOS, no move to the data center is 
planned.  
 
Backup and operational recovery
The SOS’ current disaster recovery routines will cover the proposed project. 
 
Public access
There is no direct public access to CalValidator. These enhancements will not change that status. 
 
Sources of Funding 
Congress provided funding to states to meet the HAVA mandates.  All of the expenses will be 
paid for with available HAVA funds. The funds approved by the Legislature for expenditure on 
the statewide database will not be used for this project. 

5.2 Rationale for Selection 
The project was planned in such a way as to minimize risk of failure and maximize the chance of 
meeting HAVA requirement’s expectations by January 1, 2006. 

In addition to the immediate benefits identified above, the project will benefit the SOS in the 
long-term.  The project will 1) result in a functioning transactional interface with the DMV that 
can also be used with the VoteCal solution and 2) ensure the agreements and relationships with 
the DMV are established and refined before the VoteCal project is initiated. By undertaking this 
now, SOS will have fewer issues to address when VoteCal is deployed.  

5.3 Other Alternatives Considered 
A number of alternatives were considered before SOS made a decision to pursue the approach 
outlined in this FSR. 
 
Manual 
Manual processing does not provide the level of control envisioned by HAVA or the USDOJ. 
 
Develop new system   
Developing a new system is the best alternative to meet all of the HAVA mandates, including 
having access to more current DMV data, but the SOS cannot procure and deploy that system 
before January 1, 2006.  (The SOS intends to pursue this solution and has submitted an FSR to 
DOF that projects deployment in August 2009.) In the interim, the USDOJ indicated that it 
expects the SOS to make modifications to the existing system. 
 
Purchase Commercial-off-the-shelf (COTS) Software 
Market search revealed that there are currently no COTS available that meets the HAVA 
mandate.  
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The SOS believes that the solution identified in this FSR is the best to achieve the goals in the 
timeframe prescribed.   
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6.0 Project Management Plan 
The Secretary of State’s (SOS) office recognizes that a structured approach to project 
management is required to ensure the successful implementation of the project described in this 
FSR.  

6.1 Project Manager Qualifications 
An experienced project manager is critical to the success of any project.  It is the project 
manager’s responsibility to ensure the project comes in on time, within budget and meets 
functional requirements.  The SOS will assign a certified project manager to plan and oversee the 
implementation of the project. The expectation is that she will use industry standard tools to 
manage the project.  

6.2 Project Management Methodology 
SOS will comply with the State’s Project Management Methodology as defined in SIMM 
Section 200, or a comparable standard. 

6.3 Project Organization 
The project will involve numerous stakeholders in the planning, decision-making, issue 
resolution, implementation, tracking, and reporting processes related to project activities. 
 
Since the project is deemed to be low risk, there will not be external independent project 
oversight, independent verification and validation, or other external oversight. There will, 
however, be internal oversight provided by SOS’ Project Management Office.  
 
The team will be comprised of the Project Sponsor (Assistant Secretary of State, Operations) 
who provides high-level guidance; a Project Director who is responsible for the overall success 
of the project, and a certified Project Manager who is responsible for the day-to-day decision-
making on the project and will oversee the contracted programming staff. The Project Manager 
will be augmented with an SOS team of ITD staff who will work with contractor staff to 
undertake the programming activities.  

6.4 Project Priorities 
In this project, the federal government defined the schedule. The federal government also 
defined the minimum scope. Therefore, the schedule is constrained. The scope is accepted, and 
the resources are improved.  

6.5 Project Plan 
Scope 
The scope of the project is to enhance the existing interface with DMV so that SOS can send data 
to, and receive data from DMV.  
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Assumptions 
Assumptions used to develop the plan include: 
a) These solutions must be operational by January 1, 2006. 
b) The USDOJ accepts the proposed interim solution as the best technical solution that SOS can 

accomplish by the January 1, 2006 deadline. 
c) The Department of General Services will complete its review and approve all contracts 

within 10 business days of submission. 
d) Experienced programmers are available to provide the services to SOS and the DMV in the 

timeframe established. 
e) SOS can enter into a contract with the contracting firm within two weeks of FSR approval.  
f) Sufficient SOS resources, including subject matter experts, are available to participate on the 

project team. 
g) The DMV can successfully procure contractors and manage its project to successful 

completion by the deadline. 
h) Problem/issue resolution will be handled on a timely basis. 
i) Proactive risk management strategies will be employed to minimize risk and ensure timely 

completion of the project. 
j) Staff throughout SOS with the appropriate skills and knowledge are made available as 

needed to meet the schedule. 
 
Project Phasing 
A project schedule will be developed for the project that will clearly identify the critical path for 
the project.  Subsequent activities will not be undertaken until dependencies are completed.  
 
Roles and Responsibilities

• Project Management Office will provide internal independent oversight of the project.  
The PMO Director reports to the Assistant Secretary of State, Operations. 

• Project Sponsor assures project ownership at the highest level within SOS and provides 
policy leadership and oversight as needed. The Assistant Secretary of State, Operations 
will serve as the Project Sponsor; this position reports to the Undersecretary. 

• Project Director is responsible for the overall success of the project. The Information 
Technology Division Director will serve as the Project Director and report to the 
Assistant Secretary of State, Operations. 

• Project Manager is responsible for day-to-day success of the project and is accountable 
to the Project Director. A certified Project Manager on contract with the SOS will serve 
as the Project Manager. 

• Project Team members will have assigned responsibilities. 
• Contractors will be used to undertake most of the programming at the direction of the 

Project Manager. 
• Subject Matter Experts from the Elections Division will provide guidance before 

programming is initiated and direction as needed throughout the project
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Schedule
The major tasks and associated timeframes are identified in the schedule below. 
 

ID Task Name
1  FSR Approval
2 Internal Approval of FSR
3 Procure IT Staff 
4 Develop Statements of Work
5 Approve SOW's
6 Advertise & receive bids
7 Conduct Interviews and select bidders
8 Execute Contracts
9 Data Exchange Standards
10 Identify additional data elements to incorporate
11 Identify location in record 
12 Create Updated Data Standards (strawman)
13 Distribute strawman to Ctys and Cty Vendors
14 Resolve and Notify Cty Vendors of Funding Decisions
15 Schedule Cty workshop re:new data elements
16 Conduct workshop to resolve new data standards
17 Finalize Standards
18 Publish Standards
19 DMV ID Verification Process
20 Finalize interface requirements with DMV
21 Generate MOU with DMV
22 Define requirements for CalValidator
23 Notify Ctys & Cty Vendors of Interface Standards
24 Cty Vendors modify their systems for Batch Interface
25 CalValidator Interfaces
26 Develop CalValidator Processing 
27 Develop CalValidator Manual Interface
28 Develop CalValidator Batch Interface
29 Test Interfaces w/Ctys
30 DMV develops Send/Receive Interfaces
31 Integration testing with DMV
32 Integration test with DMV & Cty Vendors
33 Production Interfaces
34 Deploy Manual Interface to Production w/Documentation
35 Deploy Batch Interface to Production w/Documentation
36 Documentation
37 Develop manual interface instructions
38 Develop batch interface instructions

09/25 10/02 10/09 10/16 10/23 10/30 11/06 11/13 11/20 11/27 12/04 12/11 12/18 12/25
October November December
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6.6 Project Monitoring 
Although this is a critical project for the SOS to successfully complete on time, based on DOF’s 
risk analysis computation in the Information Technology Project Oversight Framework, this is 
considered a low risk project.  Therefore, the SOS will use an in-house PMO that reports to the 
Assistant Secretary of State for Operations to monitor the project. 

6.7 Project Quality 
The Project Manager will develop a quality assurance plan for the project.  Additionally, SOS’ 
PMO will monitor project quality. 

6.8 Change Management 
The changes that will occur as a result of this project will not negatively impact the counties. 
While the interface is being enhanced, the existing interface will continue to be operational. 
Testing will occur before the transactional interface is made operational.  As a result, counties 
will not be affected by the changes in the interface until the transactional interface is operational. 
As a result of the transactional interface, the more recent drivers’ license and CA ID data will 
only make it easier for counties to associate a unique identifier with each voter. 

6.9 Authorization Required 
There is no special authorization required beyond the standard State processes as defined in 
SIMM guidelines and DGS policies. 
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7.0 Risk Management Plan  
In order to reduce the overall risk for the project, the SOS has developed the following risk 
management approach based on State Information Management Manual (SIMM) guidelines. The 
methodology of the Risk Management Plan will be consistent with the State of California’s 
Project Management Methodology and the Department of Finance’s Information Technology 
Project Oversight Framework.   
 

7.1 Risk Management Approach 
The project’s short duration reduces the opportunities for the issues to arise that are typically 
experienced on large projects.  For example, problems are often minimized or hidden on larger 
projects, and the effects of the problems are not felt until much later in the project lifecycle at 
which time the problem has increased its negative impact.  The effect of any unaddressed 
problem is realized much sooner on smaller projects. In essence, it is very difficult to not quickly 
address problems on small projects.  Shorter timeframes reduce project risk by forcing solutions 
earlier in the project lifecycle. The SOS will be proactively monitoring the project schedule for 
slippage as an indicator of project problems that have not yet been addressed.  
 
The project plan will include check points that will force a discussion of whether the SOS should 
proceed. Including these ‘stop/go’ decision points in the project plan sends a signal to the team 
that making a decision to stop a project does not always have negative ramifications. It also 
reminds the team of acceptable risk levels. As a project progresses, it is easy for a team to change 
unacceptable risk levels as they have vested a significant amount of time in a project and want to 
continue working on it until it is successful.  Designing the project plan with a pre-determined 
level of risk minimizes the chance that the level will change mid-course.  
 
The following sub-sections detail the parties who will be responsible for risk management and 
the process they must follow. 
 
 

7.2 Risk Management Worksheet 
The risk management worksheet was completed to provide a risk assessment based on the 
identification, analysis, quantification, and prioritization of key project risks.   
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Table 1. Risk Management Worksheet 
 

Risk 
Category/Event Prob. Assumptions Preventive Measures 

Contingency 
Measures 

Staffing 
Access to skilled 
State IT workers  

Medium -
.50 

Skilled and knowledgeable 
SOS IT staff is available to 
support this project. 
Skilled DMV IT staff is 
available to support this 
project. 

Hire contractors to ensure 
sufficiently skilled IT staff 
are available. 
Coordinate with DMV CIO 
to ensure necessary IT 
staff members are 
available. 

Employ state IT staff 
to do programming. 

Access to State 
business project 
personnel 
throughout the life 
of the project 

High - .90  SOS Elections Division 
staff will not have 
competing priorities (e.g., 
shepherding voting 
systems through 
certification process). 

Create detailed estimates 
of resource demands in 
advance. 
Communicate resource 
demands to senior 
executives as early as 
possible and acquire their 
support. 

Reprioritize staff to 
this project. 

Schedule 
Short time frame for 
implementation 

High - .80 SOS and county staff are 
available to support this 
timeframe.  
Vendors have the 
resources available to 
support this timeframe. 

Frequent pre-planned 
check points with 
predetermined definitions 
of success to determine 
whether to proceed. 

Adjust the scope as 
necessary. 

7.3 Risk Response and Control 
The Project Plan will include a system for tracking identified risks through all phases of the 
project.  The risk tracking system will include a database tool that: 

1) assigns a unique number to each risk;  
2) tracks the assigned ratings as well as efforts to mitigate the risk; and 
3) provides the capability to review and report on risks to the rest of the Project 

Team. 
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8.0 Economic Analysis Worksheets 
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